

PROJECT OPENING RECORD

			_
т	m	П	H٠
1			48.2.

AUTOSPLIT DESIGN SPECIFICATION

Project No.: 6249-01 Sponsor: 0061

Budget Cat.: 03 Cost Center: 0380

Project Leader: GENISE T A

Program No.: 128

DDOIECT TEAM

MISSION, TECHNICAL OBJECTIVES, IMPACT:

MISSION

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

TECHNICAL OBJECTIVES

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

IMPACT

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

CURRENT	BUDGET:	12000	TIME	LIMIT:	8/30/1995

	••	1	ROJECT TEAM.	
E BRAUN	ı			
APPROVALS: ACCOUNTING PROJECT MGR.	WAGNER B R GENISE T A	Date: 06/22/95 BUSINESS MG 06/21/95 PROGRAM MG / / / /		Date: 06/22/95 06/22/95 / / / /

DISTRIBITION

Year: 1995 Prog. No.: Proj. No.: Version: 128

6249-01

13

PHASE: E - EXPLORATORY

1	, 	_Resource	Base		
Deliverables	CORDDC				
REPORTS 103 SYSTEM SPECIFICATION AUTOSPLIT FUNC. PERF. S		Q. SPEC.	/	/	/

Printed by GENISE 27-Jun-1996 Form 0103 Page 2

Year: 1995 Prog. No.: Proj. No.: Version: 128 6249-01

13

	GANTT CHART	
Task	Date Month Start End JFMAMJJASOND	Cost
1) FPS AND DRS PREPARATION	6/21 8/15 ====== /	12000
	Total Cost:	12000

Year	Month	Labor	Material	Total
Budget				12000
1995	JAN	0	0	0
1995	FEB	0	0	0
1995	MAR	0	0	0
1995	APR	0	0	0
1995	MAY	0	0	0
1995	JUN	2000	0	2000
1995	JUL	8000	0	8000
1995	AUG	2000	0	2000
1995	SEP	0	0	0
1995	OCT	0	0	0
1995	NOV	0	0	0
1995	DEC	0	0	0
TOTAL		12000	0	12000

Printed by GENISE 27-Jun-1995

Form 0109



DISTRIBUTION:

E BRAUN

PROJECT OPENING RECORD

TITLE: AUTOSPLIT DESIGN SPECIFICATION	Project No.: 6249-01 Sponsor: 0061 Budget Cat.: 03 Cost Center: 0380 Project Leader: GENISE T A Program No.: 128
MISSION, TECHNICAL OBJECTIVES, IMPACT:	· · · · · · · · · · · · · · · · · · ·
MISSION To create a Functional Performance Specification ar Specification for the AutoSplit transmission produc	nd a Design Requirements
TECHNICAL OBJECTIVES Using the Top-Two specifications and AutoSplit specto date (25% complete) as a starting point, complete Performance Specification and the Design Requirement AutoSplit transmission product.	e the Functional
IMPACT TCONA has identified the AutoSplit transmission cor of their automation product strategy. However, the and software requirements needs to be determined be product development program.	e definition of the system
CURRENT BUDGET: 12000	TIME LIMIT: 8/30/1995

WAGNER	В			HOLMES R C	Date: 06/22/95
				SMEDLEY D G	06/22/95 //
		/ /			/ /
			WAGNER B R 06/22/95		WAGNER B R 06/22/95 BUSINESS MGR. HOLMES R C

PROJECT TEAM:

Year: 1995 Prog. No.: 128 Proj. No.: 6249-01

Version: 13

PHASE: E - EXPLORATORY

	Resourc	e Base		
Deliverables	CORDDC			
REPORTS 103 SYSTEM SPECIFICATION AUTOSPLIT FUNC. PERF.	N 8/95 / / SPEC. AND DESIGN REQ. SPEC.	/	/	/

Printed by MUZZARELU 28-Jun-1995 Form 0103

Year: 1995 Prog. No.: 128 Proj. No.: 6249 Version: 13 6249-01

13

	GANTT CHART
Task	Date Month Start End JFMAMJJASOND Cost
1) FPS AND DRS PREPARATION	6/21 8/15 ===== 1200 /
	Total Cost: 1200

Budget				12000
1995	JAN	0	0	(
1995	FEB	0	0	(
1995	MAR	0	0	
1995 1995	APR MAY	0	0	
1995	JUN	2000	Ŏ.	2000
1995	JUL	8000	ŏ	8000
1995	AUG	2000	ŏ	2000
1995	SEP	0	Ö	(
1995	OCT	0	0	(
1995	NOV	0	0	(
1995	DEC	0	0	(
TOTAL		12000	0	12000

Printed by MUZZARELLI Form 0109 Page 3 28-Jun-1995